
State of California Department of Transportation Page 1
08/20/06 Statement of Ongoing Contracts as of 09/05/06

08District

08-RIV-10-15.8/15.9

08-RIV-10-156.2/156.4

08-RIV-60-.5/7.5

08-RIV-71-/2.7

08-RIV-74-23.5/25.9

08-RIV-74-27.5/30.5

Fed Aid

HA42

HM1

HB5

HE13

HM1

HM1

Pgm Code
IN RIVERSIDE COUNTY NEAR BANNING AT
THE DESERT HILLS TRUCK INSPECTION
FACILITIES

IN RIVERSIDE COUNTY IN BLYTHE FROM
RIVIERA DRIVE TO COLORADO RIVER
BRIDGE

IN RIVERSIDE COUNTY AT GLEN AVON FROM
ROUTE 15 AND 60 SEPARATION TO VALLEY
WAY UNDERCROSSING

IN RIVERSIDE COUNTY NEAR CORONA AND
CHINO HILLS FROM SAN BERNARDINO AND
RIVERSIDE COUNTY LINE TO SANTA ANA
RIVER BRIDGE

IN RIVERSIDE COUNTY NEAR LAKE
ELSINORE FROM MAPES ROAD TO NAVAJO
ROAD

IN RIVERSIDE COUNTY AT ROMOLAND  FROM
ROUTE 74 AND 215 SEPARATION TO 0.2 KM
WEST OF BRIGGS ROAD

Description 

CONSTRUCT TRUCK INSPECTION BUILDING

RESURFACE EXISTING PAVEMENT

WIDEN HIGHWAY

WIDEN DIVIDED HIGHWAY

ASPHALT CONCRETE OVERLAY

RESURFACE RUBBERIZED ASPHALT

Type Of Work
DENBOER ENGINEERING & CONST.

GRANITE CONSTRUCTION COMPANY

YEAGER SKANSKA INC.

SEMA CONSTRUCTION

VANCE CORPORATION

R J NOBLE COMPANY

Contractor

PALM SPRINGS, CA  92264

INDIO, CA 92203

RIVERSIDE, CA 92509

LAKE FOREST, CA  92630

RIALTO, CA  92377

ORANGE CA 92856

 

 

 

 

 

(714)637-1550

OZOWARA, DENIS

EMUH, GODWIN

KAWWA, JABRA

YOGARAJAH, MANNY M.

CALIXTO, MIGUEL

Resident
Engineer

(951) 232-3714

(951) 232-3706

(951) 276-1938

(951) 830-6864

(909)232-8955

 

 $2,071,690

 $423,104

 $52,110,685

 $9,500,960

 $148,633

 $819,007

Bid + CCOs

 $876,340

 $0

 $10,773,480

 $9,928,613

 $0

 $0

Comp To  date

 $78,974

 $0

 $4,652,311

 $2,265

 $0

 $0

This Month
12/13/05

06/21/06

03/08/06

12/29/03

04/26/02

04/21/06

Awarded

12/30/05

07/07/06

03/17/06

01/14/04

05/07/02

05/01/06

Approved

09/14/06

12/06/06

10/15/07

04/29/08

Est Comp

 87%

 0%

 34%

 0%

 0%

 0%

%Time

 42%

 0%

 21%

 0%

 0%

 0%

% Work 

SUSPENDED

 

 

PLANT EST
SATIS

 

 

Message

08-0C9504

08-0F9404

08-354804

08-446514

08-1A0104

08-0F8304

Contract 

ACIM-010 -(099)1

  

ACNH-P060-(123)E

HP21-6208-(007)L

  

  

ACIM-010 -(099)E

  

LN62-08 0-(8)

 620-8 00-()

  

  

--()

  

--()

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

  

WPCP

4575 E. CAMINO PAROCELLA

380000 MONROE STREET

1995 AGUA MANSA ROAD

2 SOUTH POINTE DR. STE 295

2271 LOCUST AVENUE

P O BOX 620

15367 TAMARAK ROAD

2351 LUGONIA AVENUE,
SUITE F

2023 CHICAGO AVENUE,
SUITE B6

790 S. VIA LATA STE
100

14340 ELSWORTH, STE
#117

COLTON, CA 92334

MORENO VALLEY, CA 92553

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
08/20/06 Statement of Ongoing Contracts as of 09/05/06

08District

08-RIV-74-71.7/85.2

08-RIV-74-71.8/101.5

08-RIV-86-11.4/22.8

08-RIV-91-7.4/21.6

08-RIV-95-28.0/36.2

08-RIV-95-/6.5

Fed Aid

HB4N

HM1

HM1

HB4N
HE13

HM1

HM1

Pgm Code
IN RIVERSIDE COUNTY AT VARIOUS
LOCATIONS

IN RIVERSIDE COUNTY FROM 0.5 KM
NORTH OF CARRIZO WASH BRIDGE TO
ROUTE 74 AND 111 SEPARATION

IN RIVERSIDE COUNTY IN AND NEAR  CITY
OF COACHELLA FROM 66TH AVENUE TO
ROUTE 86S AND 10 JUNCTION

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
0.1 KM EAST OF MAGNOLIA AVENUE
UNDERCROSSING TO 0.3 KM EAST OF
BROCKTON AVENUE UNDERCROSSIN

IN RIVERSIDE COUNTY ON ROUTE 95  FROM
6.3 KM NORTH OF WILEY HILL LOG CABIN
TO SAN BERNARDINO COUNTY LINE

IN RIVERSIDE COUNTY IN AND NEAR
BLYTHE FROM 0.2 KM SOUTH OF JUNCTION
10 AND 95 TO 0.5 KM NORTH OF C CANAL

Description 

PASSING LANES AND TURNOUTS

COLD PLANE ASPHALT CONCRETE

GRIND EXISTING CONCRETE PAVEMENT

WIDEN EXISTING HIGHWAY AND BRIDGES

RESURFACE ASPHALT CONCRETE

RESURFACE ASPHALT CONCRETE

Type Of Work
VANCE CORPORATION

VANCE CORPORATION

PENHALL CONSTRUCTION CO.

BRUTOCO ENGINEERING &

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

RIALTO, CA 92377

RIALTO CA 92377

RIVERSIDE, CA 92507

FONTANA  CA  92334-0429

WATSONVILLE CA 95077

WATSONVILLE CA 95077

 

(909)355-4333

 

 

(831)724-1011

(831)724-1011

AL-SAADOON, ALI

MOHAMMADI, ESSI

CALIXTO, MIGUEL

Resident
Engineer

(951) 276-1945

 

(951) 453-8943

(909) 232-8957

(951) 830-6629

(951) 830-6629

 $848,759

 $1,587,265

 $904,619

 $18,441,152

 $1,344,813

 $1,793,344

Bid + CCOs

 $172,018

 $0

 $865,922

 $18,888,930

 $1,294,813

 $1,783,344

Comp To  date

 $0

 $0

 $0

 $2,380

 $1,294,813

 $1,783,344

This Month
06/23/06

06/15/06

05/10/06

05/29/01

05/15/06

05/25/06

Awarded

07/06/06

06/27/06

05/26/06

06/07/01

05/30/06

06/09/06

Approved

07/06/07

08/01/06

02/26/06

08/29/06

08/29/06

Est Comp

 9%

 0%

 100%

 0%

 94%

 100%

%Time

 20%

 0%

 100%

 0%

 96%

 99%

% Work 

 

 

COMPLETED

PLANT EST
SATIS

 

 

Message

08-3424U4

08-0F9104

08-0F8804

08-4353U4

08-0F7904

08-0G5104

Contract 

  

  

  

ACNH-P091-(104)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

2271 N. LOCUST AVE.

2271 N LOCUST AVENUE

841 IOWA AVENUE

PO BOX 429

P O BOX 50085

P O BOX 50085

2023 CHICAGO AVE.,
SUITE B-6

2781 W. RAMSEY ST.
STE 7

3474 NIKI WAY
RIVERSIDE, CA 92507

Accepted

08/04/06

08/29/06

08/29/06

Location
Storm Water
Plan



State of California Department of Transportation Page 3
08/20/06 Statement of Ongoing Contracts as of 09/05/06

08District

08-RIV-215-37.7/43.9

08-RIV-371-58.4/75.8

08-SBD-2-/4.2

08-SBD-10-9.0/20

08-SBD-10-24.1/24.7

08-SBD-10-27.6/30.6

Fed Aid

HB5
HB4C
HE11

HB4N

HM1

HA22

HM3

HM3

Pgm Code
IN RIVERSIDE COUNTY IN RIVERSIDE AND
MORENO VALLEY AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY NEAR
WRIGHTWOOD FROM LOS ANGELES AND  SAN
BERNARDINO COUNTY LINE TO DESERT
FRONT ROAD

IN SAN BERNARDINO COUNTY IN ONTARIO,
FONTANA AND RIALTO AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN COLTON AT
VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN REDLANDS
AND LOMA LINDA AT VARIOUS LOCATIONS

Description 

WIDEN EXISTING FREEWAY

CONSTRUCT TURNOUTS

RESURFACE ASPHALT CONCRETE

REHABILITATE ROADWAY

SEAL EXISTING BRIDGE DECKS

SEAL BRIDGE DECKS

Type Of Work
WASHINGTON/OBAYASHI

HIGHLAND CONSTRUCTION INC

ALL AMERICAN ASPHALT

JMC LOUGHLIN ENGINEERING CO.

TRUESDELL CORP OF CALIFORNIA

J MC LOUGHLIN ENGINEERING CO

Contractor

HIGHLAND, CA  92346

ORANGE CA 92868

CORONA CA 92878

RANCHO CUCAMONGO, CA  91730

PHOENIX, AZ, 85040

RANCHO CUCAMONGA CA 91730

 

(714)538-5156

(951)736-7600

 

 

(909)944-1037

LOPEZ, JOE

MINA, EHAB

SAOUD, NAHRO

PAIBUL, SENI

Resident
Engineer

(909) 275-0751

 

(951) 232-6415

(951) 232-3778

(951) 830-9299

 

 $216,142,020

 $366,568

 $843,268

 $15,215,661

 $308,308

 $361,627

Bid + CCOs

 $127,294,907

 $0

 $932,858

 $14,421,866

 $284,676

 $156,321

Comp To  date

 $4,189,659

 $0

 $932,858

 $0

 $284,676

 $156,321

This Month
02/06/04

06/22/06

05/17/06

10/24/05

06/16/06

06/21/06

Awarded

02/24/04

07/07/06

06/01/06

11/09/05

07/05/06

07/05/06

Approved

09/11/07

08/21/06

07/20/06

08/31/06

10/03/06

Est Comp

 59%

 0%

 97%

 100%

 29%

 5%

%Time

 58%

 0%

 97%

 100%

 85%

 43%

% Work 

 

 

 

COMPLETED

 

 

Message

08-334844

08-0C4704

08-0F8704

08-493704

08-0F1104

08-0F1114

Contract 

ACNH-215 -(219)9

  

  

ACIM-010 -(253)5

  

  

I-215 -(219)9

  

  

--()

  

  

ACNH-X065-(080)N

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 600

133 N PIXLEY ST

P O BOX 2229

10722 ARROW ROUTE STE 100

3529 E. WOOD STREET

10641 FULTON COURT

3474 NIKI WAY

15367 TAMARACK RD.

790 S. VIA LATA STE
100

790 S. VIA LATA,
SUITE 100

RIVERSIDE, CA 92557

COLTON, CA 92334

Accepted

08/22/06

08/07/06

Location
Storm Water
Plan



State of California Department of Transportation Page 4
08/20/06 Statement of Ongoing Contracts as of 09/05/06

08District

08-SBD-10-/11.1

08-SBD-15-12.7/15

08-SBD-15-40.5/0

08-SBD-15-41.1/41.7

08-SBD-15-74.1/86.4

08-SBD-15-74.9/124

Fed Aid

HM3

HA22

HB1

HB32

HB1

HA22
HB4C

Pgm Code
IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN AND  NEAR
RIALTO AND FONTANA AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN
VICTORVILLE AT PALMDALE ROAD
OVERCROSSING

IN SAN BERNARDINO COUNTY IN
VICTORVILLE FROM 0.5 KM SOUTH OF TO
0.5 KM NORTH OF ROY RODGERS
OVERCROSSING

IN SAN BERNARDINO COUNTY IN BARSTOW
FROM MURIEL AVENUE OVERCROSSING TO
EAST YERMO ROAD OVERCROSSING

IN SAN BERNARDINO COUNTY IN AND  NEAR
BARSTOW AND YERMO FROM EAST MAIN
STREET OVERCROSSING TO 0.32 KM SOUTH
OF RASOR ROAD

Description 

SEAL BRIDGE DECKS

PAVEMENT REHABILITATION

REALIGN RAMP AND LANDSCAPING

HIGHWAY PLANTING AND IRRIGATION

REGRADE MEDIAN AND INSTALL BARRIER

ROADWAY REHABILITATION

Type Of Work
J. MCLOUGHLIN ENG. CO. INC

COFFMAN SPECIALTIES, INC

O'DONNELL CONSTRUCTON INC.

DIVERSIFIED LANDSCAPE CO.

KIEWIT PACIFIC COMPANY

KIEWIT PACIFIC CO.

Contractor

RANCHO CUCAMONGA, CA 91730

SAN DIEGO, CA 92117

SAN DIMAS, CA 91773

WINCHESTER, CA  92596

NEWBERRY SPRINGS, CA 92365

VANCOUVER, WA  98668

 

 

 

 

 

 

OZOWARA, DENIS

ABUGHARBIEH, IMAD

GADALLA, AMGAD

RUBALCABA, JOE

SHAHIDI, SHAINE

SPENCER, OWEN

Resident
Engineer

(951) 232-3714

(951) 232-3610

(951) 453-8929

(909) 232-8620

(951) 232-7839

(760) 256-5558

 $343,127

 $23,729,556

 $829,458

 $746,075

 $3,396,606

 $47,438,942

Bid + CCOs

 $134,925

 $285,720

 $786,870

 $741,743

 $0

 $43,582,365

Comp To  date

 $134,925

 $285,720

 $0

 $4,668

 $0

 $2,991,802

This Month
06/20/06

07/14/06

08/22/05

12/26/02

07/14/06

04/07/04

Awarded

07/05/06

07/27/06

09/08/05

01/09/03

08/01/06

04/26/04

Approved

10/05/06

01/05/07

02/06/07

09/18/06

03/14/07

10/31/06

Est Comp

 40%

 6%

 29%

 0%

 0%

 85%

%Time

 39%

 1%

 94%

 0%

 0%

 90%

% Work 

 

 

SUSPENDED

PLANT EST
SATIS

SUSPENDED

 

Message

08-0C0504

08-0A4234

08-279004

08-493504

08-1A9104

08-4567V4

Contract 

  

  

ACIM-015 -(222)1

  

  

ACIM-015 -(218)1

  

  

G-015 -(222)E

  

  

ACIM-015 -(218)E

  

  

--()

  

  

--()

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

10641 FULTON CR

4375 JUTLAND DRIVE, SUITE 260

559 W. COVINA BLVD

33801 WASHINGTON STREET

P O BOX 339

P.O. BOX 1769

15367 TAMARAK RD

9225 STELLAR COURT,
SUITE B

15367 TAMARACK RD

464 W. FOURTH STREET
MS 1104

222 E MAIN STREET,
SUITE 208

222 E. MAIN ST.,
SUITE 208

VICTORVILLE, CA 92392

SAN BERNARDINO, CA
92401-1400

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
08/20/06 Statement of Ongoing Contracts as of 09/05/06

08District

08-SBD-15-99.5/103.6

08-SBD-18-20.6/39.5

08-SBD-18-54.6/59

08-SBD-38-.5/0

08-SBD-38-9.3/9.6

08-SBD-38-14.8/59.4

Fed Aid

HM3

201   130

HM1

HB1

HA21

201   130

Pgm Code
IN SAN BERNARDINO COUNTY IN BARSTOW
AT VARIOUS LOCATIONS

SR 18 PM 20.6 TO PM 39.5 200' TO C/L

IN SAN BERNARDINO COUNTY IN AND  NEAR
BIG BEAR CITY FROM SIERRA AVENUE TO
BALDWIN LAKE ROAD

IN SAN BERNARDINO COUNTY IN REDLANDS
AT THE INTERSECTION OF  LUGONIA
AVENUE AND ORANGE STREET

IN SAN BERNARDINO COUNTY IN AND  NEAR
YUCAIPA FROM 1.3 KM EAST OF BRYANT
STREET TO 0.1 KM EAST OF  MILL CREEK
BRIDGE

IN SAN BERNARDINO COUNTY ON STATE
ROUTE 38FROM POST MILE 14.8 TO 59.4

Description 

RESURFACE ASPHALT CONCRETE

REMOVAL OF DEAD TREES ALONG EVAC.
ROUTES

APPLY SEAL COAT

MODIFY SIGNALS AND LIGHTING

WIDEN BRIDGE

REMOVE DEAD AND DYING TREES

Type Of Work
DEBRUIN CONSTRUCTION INC

SOUTH BAY TIMBER

GRAHAM CONTRACTORS INC

FREEWAY ELECTRIC

GRIFFITH COMPANY

A J ACOSTA COMPANY, INC.

Contractor

FRENCH CAMP, CA 95231

YREKA, CA 96097

SAN JOSE CA 95159

RIVERSIDE CA 925137745

SANTA FE SPRINGS CA 90670

BIG BEAR LAKE, CA  92315

 

 

(408)293-9516

(951)712-5767

(562)207-1777

 

MICHAEL YUEN

DAVIS, DARCY L.

NGUYEN, VU THANH

Resident
Engineer

(951) 232-7522

(909) 844-9731

(909) 799-3111

 

 

(951) 232-7582

 $742,811

 $1,400,000

 $319,708

 $130,250

 $2,210,473

 $1,000,000

Bid + CCOs

 $725,534

 $605,977

 $251,301

 $0

 $0

 $481,513

Comp To  date

 $184,710

 $190,440

 $0

 $0

 $0

 $97,451

This Month
02/07/06

01/26/06

07/07/06

06/22/06

03/27/06

10/11/05

Awarded

02/22/06

02/07/06

07/19/06

07/20/06

04/11/06

10/11/05

Approved

08/30/06

10/09/06

08/23/06

10/10/06

Est Comp

 100%

 65%

 100%

 0%

 0%

 52%

%Time

 88%

 43%

 100%

 0%

 0%

 48%

% Work 

OVER RUN

 

 

 

 

 

Message

08-492804

08-0H8104

08-0F8604

08-0F4104

08-358424

08-0H4004

Contract 

  

ER-    -(   )

  

  

ACST-P038-(014)E

  

  

--()

  

  

  P0-38 0-(4E)

  

  

  

  

  

--()

  

WPCP

  

WPCP

WPCP

WPCP

  

P.O. BOX 1355

202 N. OREGON ST.

P O BOX 26770

P O BOX 7745

P O BOX 2150

P.O. BOX 2889

222 E. MAIN STREET,
#208

2531 LUGONIA AVE. STE
F

2351 LUGONIA AVE., #F

Accepted

08/23/06

Location
Storm Water
Plan



State of California Department of Transportation Page 6
08/20/06 Statement of Ongoing Contracts as of 09/05/06

08District

08-SBD-40-73.0/91

08-SBD-40-80.0/97

08-SBD-40-97.6/97.6

08-SBD-40-125.0/132.8

08-SBD-40-136.0/143.7

08-SBD-60-.6/3.5

Fed Aid

HM1A

201130

201   130

HM1

HM1

HA25

Pgm Code
IN SAN BERNARDINO COUNTY FROM 2.4 KM
WEST OF OLD DAD WASH TO 1.0 KM WEST
OF NEWTON WASH AND IN AND NEAR
NEEDLES FROM JAVA OVERHEAD

IN SAN BERNARDINO COUNTY ON ROUTE 40
AT POSTMILE 80 AND BETWEEN POSTMILE
90 AND POSTMILE 97

STATE ROUTE 40, PM 97.62 NEAR ESSEX,
SAN BERNARDINO COUNTY AT MUSTANG WASH
BRIDGE # 54-0893R

IN SAN BERNARDINO COUNTY NEAR NEEDLES
FROM 7.6 KM EAST OF WATER ROAD TO
WEST OF 40 AND 95 JUNCTION

IN SAN BERNARDINO COUNTY NEAR NEEDLES
FROM 0.2 KM OF JAVA OVERHEAD TO 40
AND 95 JUNCTION

IN SAN BERNARDINO COUNTY IN CHINO
FROM 1.0 KM EAST OF THE  LOS ANGELES
COUNTY LINE TO 0.32 KM WEST OF
MOUNTAIN AVENUE UNDERCROSSIN

Description 

PLACE MEDIUM SEAL COAT

BRIDGE SHORING LANES EB AND WB

TEMPORARY SHORING UNDER BRIDGE

LOCALIZED DIGOUTS

DIGOUTS

PLANTING AND IRRIGATION

Type Of Work
WESTERN STATES SURFACING INC

YEAGER - SKANSKA COMPANY

YEAGER SKANSKA INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

BELAIRE WEST LANDSCAPE INC

Contractor

MODESTO CA 95352

RIVERSIDE, CA 92509

RIVERSIDE, CA  92509-2405

WATSONVILLE CA 950775085

WATSONVILLE CA 950775085

BUENA PARK  CA 90622

(209)525-9065

 

 

(831)724-1011

(831)724-1011

(714)523-9200

YUEN, MICHAEL

YUEN, MICHAEL

SANTOS, JOHN

SANTOS, JOHN

SPRAY, MIKE

Resident
Engineer

 

(951) 232-7522

(951) 232-7522

(951) 538-5315

(951) 538-5315

(951) 232-6497

 $689,690

 $9,585,000

 $1,845,000

 $775,755

 $1,320,023

 $510,012

Bid + CCOs

 $0

 $1,621,200

 $1,134,469

 $691,211

 $1,254,533

 $390,797

Comp To  date

 $0

 $0

 $196,819

 $0

 $922,671

 $54,416

This Month
04/28/99

05/30/06

03/29/06

05/12/06

05/10/06

10/13/05

Awarded

05/07/99

06/08/06

03/29/06

05/30/06

05/22/06

10/27/05

Approved

04/30/07

09/05/06

08/25/06

08/31/06

08/14/07

Est Comp

 0%

 33%

 50%

 26%

 74%

 41%

%Time

 0%

 17%

 61%

 89%

 95%

 77%

% Work 

 

 

 

 

 

 

Message

08-463004

08-0J1304

08-0J0204

08-0F9204

08-0F9304

08-451504

Contract 

  

ER-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

P O BOX 4770

1995 AGUA MANSA ROAD

1995 AGUA MANSA ROAD

P O BOX 50085

P O BOX 50085

P O BOX 6270

222 E. MAIN ST., #208

222 E. MAIN STREET,
STE 208

222 E. MAIN ST. STE
208

222 E. MAIN ST. STE
208

1110-A RESEARCH DR.
REDLANDS, CA 92374-4562

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
08/20/06 Statement of Ongoing Contracts as of 09/05/06

08District

08-SBD-62-.8/9.6

08-SBD-62-33.0/34.2

08-SBD-66-17.1/0

08-SBD-83-.9/1

08-SBD-138-29.1/37.8

08-SBD-138-/13.9

Fed Aid

HB4N

HM1

HB1

HA21

201   130

HB1
HA22

Pgm Code
IN SAN BERNARDINO COUNTY AT AND  NEAR
MORONGO VALLEY AND YUCCA VALLEY FROM
0.1 KM WEST OF HESS  BOULEVARD TO LA
HONDA WAY

IN SAN BERNARDINO COUNTY IN
TWENTYNINE PALMS ON ROUTE 62 FROM
CEDAR AVENUE TO CHARLOTTE ROAD

IN SAN BERNARDINO COUNTY IN FONTANA
AND RIALTO AT MAPLE AVENUE
INTERSECTION

IN SAN BERNARDINO COUNTY IN CHINO AT
CHINO CREEK BRIDGE

REMOVE DEAD AND DYING TREES ADJACENT
TO STATE HIGHWAY JCT 18 TO JCT 173 ON
RTE 189

IN SAN BERNARDINO AND LOS ANGELES
COUNTIES AT VARIOUS LOCATIONS

Description 

REHABILITATE ROADWAY

ASPHALT CONCRETE OVERLAY

INSTALL TRAFFIC SIGNAL

REPLACE BRIDGE SCOUR

REMOVAL AND DISPOSAL OF FIRE

WIDEN ROADWAY

Type Of Work
GRANITE CONSTRUCTION COMPANY

MATICH CORPORATION

OLIVAS VALDEZ INC

MCM CONSTRUCTION INC.

SOUTH BAY TIMBER

YEAGER SKANSKA INC

Contractor

INDIO, CA  92203

SAN BERNARDINO CA 92412

COVINA, CA 91724

BLOOMINGTON, CA  92316

YREKA, CA  96067

RIVERSIDE CA 925092405

 

(909)825-9100

 

 

 

(951)684-5360

GONZALEZ, ALFONSO

MAYER, GARY A.

MAGED YOUSSEF

SAOUD, NAHRO

DAVIS, DARCY

PINING, CATALINO

Resident
Engineer

(951) 922-1728

(760)922-5848

(951) 538-3087

(951) 232-3778

(909) 844-9731

(951) 840-8230

 $9,884,009

 $147,147

 $675,676

 $1,981,652

 $2,000,000

 $37,687,167

Bid + CCOs

 $6,650,118

 $0

 $351,774

 $1,952,046

 $1,307,715

 $12,405,755

Comp To  date

 $0

 $0

 $0

 $2,710

 $271,952

 $4,116,703

This Month
10/06/05

04/05/02

01/27/06

08/11/05

11/30/05

02/14/06

Awarded

10/21/05

04/18/02

02/14/06

08/26/05

11/30/05

03/01/06

Approved

03/09/07

10/20/06

05/14/07

10/03/06

08/03/07

Est Comp

 52%

 0%

 52%

 0%

 59%

 27%

%Time

 66%

 0%

 52%

 0%

 65%

 33%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

08-359024

08-1A1304

08-492504

08-449704

08-0H5804

08-4697V4

Contract 

ACNH-P062-(024)E

  

  

ACST-S083-(017)E

NH-    -(   )

ACST-X071-(051)E

--()

  

  

  S0-83 0-(7E)

--()

  X0-71 0-(1E)

  

  

  

--()

  

--()

SWPPP

  

WPCP

WPCP

  

SWPPP

38000 MONROE ST.

P O BOX 50000

846 NORTH CHARTER DRIVE

P.O. BOX 867

202 N. OREGON ST.

1995 AGUA MANSA ROAD

6690 LA CONTENTA ROAD

322 W. HOBSON WAY STE
#2

9225 STELLAR COURT #
B

790 S. VIA LATA STE
100

2351 W. LUGONIA,
SUITE F

15367 TAMARACK RD.

BANNING, CA 92220

BLYTHE, CA 92225

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08-SBD-142-/5.7

08-SBD-210-8.3/15.1

08-SBD-210-12.9/13

08-SBD-215-2.7/5

08-SBD-247-2.7/3.3

08-SBD-247-24.0/32.2

Fed Aid

HM1

HE14

HB6

HA27

HB1

HM1

Pgm Code
IN SAN BERNARDINO COUNTY IN AND  NEAR
CHINO HILLS FROM ORANGE COUNTY LINE
TO ROUTE 142 AND 71 SEPARATION

IN SAN BERNARDINO COUNTY IN RANCHO
CUCAMONGA AND FONTANA AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN FONTANA
AT THE NORTH WEST CORNER OF BEECH
AVENUE UNDERCROSSING

IN SAN BERNARDINO COUNTY IN COLTON
AND SAN BERNARDINO FROM WASHINGTON
AVENUE OVERCROSSING TO 0.4 KM SOUTH
OF ORANGE SHOW ROAD OVER

IN SAN BERNARDINO COUNTY IN YUCCA
VALLEY FROM 0.5 KM NORTH TO 0.5 KM
SOUTH OF BUENA VISTA DRIVE AND
SKYLINE RANCH ROAD

IN SAN BERNARDINO COUNTY NEAR LANDERS
FROM 0.6 KM NORTH OF BIG HORN AVENUE
TO 1.7 KM SOUTH OF GEORGES ROAD

Description 

OPEN GRADED ASPHALT CONCRETE

HIGHWAY LANDSCAPING AND IRRIGATION

CONSTRUCT PARK AND RIDE

UPGRADE MEDIAN BARRIER

SIGNALIZE AND WIDEN INTERSECTION

RESURFACE ASPHALT CONCRETE

Type Of Work
R J NOBLE COMPANY

BELAIRE WEST LANDSCAPE INC

VANCE CORPORATION

BEADOR CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

SULLY-MILLER CONTRACTING CO

Contractor

ORANGE CA 92856

BUENA PARK CA 90622

RIALTO, CA  92377-4113

CORONA CA 92883

WATSONVILLE CA 950775085

VICTORVILLE, CA 92392

(714)637-1550

(714)523-9200

 

(951)674-7352

(831)724-1011

 

MORO, BILL

ABU-GHARBIEH, IMAD

ABDELKHALEQ,
HUSSAM/SAOUD, NAHRO

PARVINJAH, MOHSEN

Resident
Engineer

 

(951) 830-6815

(951) 232-3610

(951) 830-6629

 

(951) 232-7755

 $1,036,992

 $4,023,938

 $842,553

 $4,369,300

 $1,933,333

 $1,061,552

Bid + CCOs

 $0

 $3,870,803

 $776,204

 $633,278

 $0

 $927,622

Comp To  date

 $0

 $13,529

 $84,741

 $177,244

 $0

 $145,305

This Month
06/21/06

08/12/03

01/24/06

05/24/06

06/27/06

05/04/06

Awarded

06/29/06

09/03/03

02/02/06

06/06/06

07/07/06

05/15/06

Approved

07/10/06

08/17/06

02/16/07

08/25/06

Est Comp

 0%

 0%

 0%

 20%

 0%

 69%

%Time

 0%

 0%

 0%

 14%

 0%

 87%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

 

Message

08-0F8504

08-498004

08-204334

08-0C1804

08-0E9104

08-0F9004

Contract 

  

STPL-6208-(004)E

CMLN-6208-(010)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 620

P O BOX 6270

2271 N. LOCUST AVENUE

26320 LESTER CIRCLE

P O BOX 50085

17540 TURNER ROAD

464 W. FOURTH STREET
6TH FLOOR

9225 STELLER COURT
STE B

790 S. VIA LATA STE
100

15367 TAMARACK ROAD

SAN BERNARDINO, CA
92401-1400

Accepted

Location
Storm Water
Plan
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 $24,956,362 $272,813,067 $494,277,471

08-SBD-330-30.8/31.8

08-SBD-395-46.0/52

08-SBD-5731-/0

Fed Aid

HA23

HM1

HA12

Pgm Code
IN SAN BERNARDINO COUNTY NEAR
HIGHLAND FROM 2.6 KM NORTH OF
HIGHLAND AVENUE OVERCROSSING TO  0.6
KM SOUTH OF CITY CREEK BRIDGE

IN SAN BERNARDINO COUNTY AT KRAMER
JUNCTION FROM ROUTE 58 TO DESERT HILL
ROAD

IN SAN BERNARDINO COUNTY AT THE
VIDAL MAINTENANCE STATION

Description 

CONSTRUCT ROCK SLOPE PROTECTION

RESURFACE ASPHALT CONCRETE

UPGRADE MAINTENANCE STATION

Type Of Work
VANCE CORPORATION

ORTIZ ASPHALT PAVING INC

DRP NATIONAL INC.

Contractor

RIALTO CA 92377

COLTON CA 92324

WEST COVINA, CA  91791

(909)355-4333

(909)382-2233

 

SARKIN, SUE

VERLENGIA, ROMANO
(CONSTRUCTION TRAILER)

Resident
Engineer

 

(951) 232-3748

(951) 538-9810

 $6,272,041

 $1,194,438

 $923,707

Bid + CCOs

 $1,700,952

 $1,051,024

 $823,532

Comp To  date

 $1,700,952

 $2,005

 $0

This Month
07/07/06

04/25/06

01/18/06

Awarded

07/14/06

05/11/06

01/24/06

Approved

10/23/06

09/01/06

08/29/06

Est Comp

 29%

 71%

 84%

%Time

 27%

 100%

 89%

% Work 

 

SUSPENDED

 

Message

08-0H4104

08-0F8904

08-499904

Contract 

ACST-4113-(004)E

  

  

  41-13 0-(4E)

  

  

--()

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

  

2271 N LOCUST AVENUE

P O BOX 883

2694 E GARVEY AVE SOUTH #183

15367 TAMARACK RD

C/O CALTRANS
MAINTENANCE HC 20 BOX
414

Accepted

Location
Storm Water
Plan



08-0C9504

08-0F9404

08-354804

08-446514

08-0F8304

08-3424U4

08-0F9104

08-1A0104

08-0F8804

08-4353U4

08-0F7904

08-0G5104

08-334844

08-0C4704

08-0F8704

08-493704

08-0F1114

08-0F1104

08-0C0504

08-0A4234

08-279004

08-493504

Contract

08-RIV-10-15.8/15.9

08-RIV-10-156.2/156.4

08-RIV-60-.5/7.5

08-RIV-71-/2.7

08-RIV-74-27.5/30.5

08-RIV-74-71.7/85.2

08-RIV-74-71.8/101.5

08-RIV-74-23.5/25.9

08-RIV-86-11.4/22.8

08-RIV-91-7.4/21.6

08-RIV-95-28.0/36.2

08-RIV-95-/6.5

08-RIV-215-37.7/43.9

08-RIV-371-58.4/75.8

08-SBD-2-/4.2

08-SBD-10-9.0/20

08-SBD-10-27.6/30.6

08-SBD-10-24.1/24.7

08-SBD-10-/11.1

08-SBD-15-12.7/15

08-SBD-15-40.5/0

08-SBD-15-41.1/41.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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08-1A9104

08-4567V4

08-492804

08-0H8104

08-0F8604

08-0F4104

08-358424

08-0H4004

08-0J1304

08-0J0204

08-463004

08-0F9204

08-0F9304

08-451504

08-359024

08-1A1304

08-492504

08-449704

08-0H5804

08-4697V4

08-0F8504

08-498004

Contract

08-SBD-15-74.1/86.4

08-SBD-15-74.9/124

08-SBD-15-99.5/103.6

08-SBD-18-20.6/39.5

08-SBD-18-54.6/59

08-SBD-38-.5/0

08-SBD-38-9.3/9.6

08-SBD-38-14.8/59.4

08-SBD-40-80.0/97

08-SBD-40-97.6/97.6

08-SBD-40-73.0/91

08-SBD-40-125.0/132.8

08-SBD-40-136.0/143.7

08-SBD-60-.6/3.5

08-SBD-62-.8/9.6

08-SBD-62-33.0/34.2

08-SBD-66-17.1/0

08-SBD-83-.9/1

08-SBD-138-29.1/37.8

08-SBD-138-/13.9

08-SBD-142-/5.7

08-SBD-210-8.3/15.1

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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08-204334

08-0C1804

08-0E9104

08-0F9004

08-0H4104

08-0F8904

08-499904

Contract

08-SBD-210-12.9/13

08-SBD-215-2.7/5

08-SBD-247-2.7/3.3

08-SBD-247-24.0/32.2

08-SBD-330-30.8/31.8

08-SBD-395-46.0/52

08-SBD-5731-/0

Cnty Rt Pm

8

8

8

8

9

9

9

Page
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08District

 $494,277,471  $272,813,067

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $65,555,752

 $298,577,866

 $52,175,271

 $56,640,070

 $10,985,000

 $10,343,513

 Bid + CCO

 $59,667,440

 $164,915,150

 $19,929,555

 $15,368,928

 $2,227,177

 $10,704,817

 Work Comp

District Total:

-I-

-F-

-S-

-SH-

-ER-



08

District

 $16,120,280

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $16,120,280


	08

